

Alignment with Kayise / developer scope

Phase 1 + optional add-ons + Phase 3 maintenance; I map **Phase 2** here as **everything beyond core Phase 1** — our additional delivery plus Kayise IT priced add-ons.

Phase 1 — Core web app

#	Item	Status
1	Authentication & sign-up (role-based)	Delivered — Laravel + Laratrust (user, artist, venue, organiser, admin, etc.).
2	Landing / gallery of upcoming events	Delivered — home + listings; minor UX / white-label tweaks ongoing on our side.
3	App deployment	Delivered; Live — VPS; DNS / SSL per hosting.
4	Database & capture forms	Delivered — events, venues, artists, admin flows.
5	Advertising portal (white label)	Not started yet/partial - being built into the Mobile App by me.
6	Ratings, favourites, reviews	Delivered — favourites strong (web + API); ratings present; reviews depth.
7	Spider for venues/artists	Not started yet — imports / scripts / Excel (e.g. venues); I'm developing an RSS feed ⇒ n8n script update with cron job.
8	Event sponsorship integration (bundled R2000)	Partial / clarify — paid-feature / package building blocks.
9	Move to VPS	Extra unforeseen work
10	Laravel API	Not catered for at the time - developed by me, needs to go live in VPS.

Phase 2 — Additional scope (beyond core Phase 1)

A. Self-developed or parallel work (not in Phase 1)

#	Item	Status
1	WhatsApp assistant (Evolution → n8n → bridge → LLM / site)	Live / developed by me — Kayise IT assisted go-live and script to push into live.
2	Flutter mobile app + Laravel API v1 + Sanctum (auth, favourites, etc.)	Separate repo / in progress — handover or in lieu of other days; not Phase 1 line items.
3	RSS / RSSHub / event-discovery automation	This will replace the spider - developed by me.

B. Kayise IT optional add-ons (next commercial scope)

#	Item (as in PDF)	Price (PDF)	Status
1	Advanced user analytics & insights	R2 500	Not started — on request.
2	Subscription-based artist & venue profiles	R1 500 / month	Not started — on request.
3	Event ticketing system	R3 500	Not started — on request.
4	Payment gateway integration	R3 000	Not started — on request.
5	Custom branding & white labelling (venues/artists)	R5 000	Not started — on request.
6	Advanced search filters & sorting	R1 500	Not started — on request.
7	Push notifications & alerts	R1 000	Not started — on request.

Phase 3 (PDF): maintenance R1 000 / month; custom features R2 000 each — needs discussion.

Current development (handover)

What	Where
Laravel API, Sanctum, continuity	Branch Dave_Dev — deploy with Thando
Product / API notes	docs/PRODUCT_CONTINUITY.md , docs/API_V1.md
Subdomains for white-labelling	Need subdomain info. E.g. mixfm.mygigguide.co.za
Authentication web & Mobile	Needs discussion.
Github repository and go live	Not foreseen in phase 1. - I just need a process to push to live.